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CCR No. 96-0270 Logged Date 3/15/96 Rev. Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class II

Title (description)Sun Workstation for Demo of ILM Manager

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Changed Start New Baseline

Problem
Require a Sun Sparc Workstation in Room 2115 at 9:00 AM on 3/19/96 for the  Rel B ILM Manager Demo

Proposed Solution
Move Superman workstation from Rel B MSS area to Room  2115 after  loading the vendor software on

'tar' tape or 'cpio' disk.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A Rel. B x Rel. IR1 SCDO Supp SMO Subconts

Other HTSC

Cost: None x Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator John Korah
Signature Date

Office MRS Office Manager Mary Armstrong
Signature Date

Disposition Approved Approved w/Comment Deferred Disapproved

Comments:

CCB Chairperson
Signature Date
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